COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 02/ 2017

ESTI MATE SUMVARY 14: 08: 44
CONTI D C21305R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21305R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TI VE ALLOW 45 WORK DAYS
US 287 REPAIRS AT LCR 17 PERCENT TI ME: 11. 11 ORI G TI ME ALLOW 45 WORK DAYS
PRQJECT NO. STA2873- 183
US 287 REPAIRS AT LCR 17
NAVE OF RQAD:
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 04/ 28/ 2017 DATE TI ME STARTED 04/ 24/ 2017
10100 DALLAS STREET DATE LET 03/ 09/ 2017 DATE WORK BEGAN 04/ 24/ 2017
DATE AWARDED 03/ 17/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 30/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 04/ 24/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 952, 879. 30 PARTI Cl PATI NG $ 71, 510. 20 $ 71, 510. 20
AWARD PROJECT AM: $ 787, 779. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 7.50% TOTAL EARNI NGS 71, 510. 20 71,510. 20
FUNDS AVAI LABLE: $ 881, 369. 10 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 71, 510. 20 71, 510. 20
TOTAL CLAI MS: $ 0.00 RETAI NAGE -1,626.61 -1,626.61
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 69, 883. 59 69, 883. 59
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 69, 883. 59 69, 883. 59
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 69, 883. 59

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21305R

PCN: 21305R-BI D

PRQJECT: STA2873- 183

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00215

0015 202-00240

0020 202-00250

Renoval of Pavenent MarKking

0025 202-00810

*Renoval of G ound Sign

0030 202-06530

*Cl ean Drain Pipe (Special)

0035 203-01500

Bl adi ng

0040 208-00002

*Erosion Log Type 1 (12 Inch)

0045 208-00207

*Er osi on Control Managenent

0050 210-04000

*Adj ust Structure

0055 212-00006  *Seeding (Native)

Renoval of Concrete Pavenent (Pl aning)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

51. 000
EACH
4.50000
845. 000
SY
10. 50000
5, 460. 000
SY
6. 70000
3, 246. 000
SF
1. 30000
4.000
EACH
145. 00000
10. 000
EACH
3, 380. 00000
10. 000
HOUR
185. 00000
3, 000. 000
LF
2.50000
5. 000
DAY
440. 00000
17. 000
EACH
2, 400. 00000
0. 200
ACRE

5, 600. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
206. 000
206. 000

0. 000
206. 000
206. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
330. 000
330. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 02/ 2017

14: 08: 44
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
2, 163. 00
2, 163. 00
1, 380. 20
1, 380. 20
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
825. 00
825. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21305R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21305R-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0001 14: 08: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00012 *Spray-on Mul ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0065 304- 06009 Aggregate Base Course (Ol ass 6) (Special) 165. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0070 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 4, 419. 000 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0. 00
0075 612-00003  *Delineator (Type II1) 10. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0080 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0085 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 18. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0090 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 19. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0095 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 210 11, 550. 00
55, 000. 00000 0. 210 11, 550. 00
0100 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0.182 17, 290. 00
95, 000. 00000 0.182 17, 290. 00
0105 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0.110 330. 00
3, 000. 00000 0.110 330. 00
0110 627-00008 Modi fi ed Epoxy Pavenent Marking 77.000 0. 000
GAL 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C21305R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21305R-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0001 14: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00013 Paverent Marking Paint (H gh Build) 115. 000 0. 000
GAL 0. 000 0. 00
37. 00000 0. 000 0. 00
0120 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 248. 000 0. 000
SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0125 630- 00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0. 00
0130 630- 00007 *Traffic Control Inspection 23.000 0. 000
DAY 3. 000 510. 00
170. 00000 3. 000 510. 00
0135 630-00012 *Traffic Control Managenent 45. 000 0. 000
DAY 4.000 4, 400. 00
1, 100. 00000 4. 000 4, 400. 00
0140 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 0. 000
EACH 1. 500 675. 00
450. 00000 1. 500 675. 00
0145 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 2.500 125. 00
50. 00000 2.500 125. 00
0150 630- 80342 *Construction Traffic Sign (Panel Size B) 61. 000 0. 000
EACH 20. 000 1, 800. 00
90. 00000 20. 000 1, 800. 00
0155 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 6, 600. 00
3, 300. 00000 2.000 6, 600. 00
0160 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 1. 000 900. 00
900. 00000 1. 000 900. 00
0165 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 0. 000
EACH 8. 000 256. 00
32. 00000 8. 000 256. 00



CONTI D C21305R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21305R-BI D ESTI MATE RUN 05/ 02/ 2017
PRQJECT: STA2873- 183 ESTI MATE NO 0001 14: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0175 630- 80380 *Traffic Cone 275. 000 0. 000
EACH 124. 000 806. 00
6. 50000 124. 000 806. 00
0180 630-85041 *Mobi | e Attenuator 45. 000 0. 000
DAY 4.000 2,200. 00
550. 00000 4. 000 2,200. 00
0185 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70012 F/ A Asphalt Pavenent |ncentive 30, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adj ustnent 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70018 F/ A Roadway Snoot hness | ncentive 43, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21305R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21305R-BI D ESTI MATE RUN 05/ 02/ 2017
PRQIECT: STA2873- 183 ESTI MATE NO 0001 14: 08: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 700- 70380 F/ A Erosi on Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 933,179.30 % 51,810.20 % 51, 810. 20
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0230 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 18, 500. 00
18, 500. 00000 1. 000 18, 500. 00
0235 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI $ 19, 700. 00 $ 19, 700. 00 $ 19, 700. 00
PRQIECT TOTAL CURRENT AMI $ 952,879.30 % 71,510.20 % 71, 510. 20



